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DIRT ROAD AD HOC COMMITTEE 
 

July 21, 2015 
3:00 PM 

Administration Conference Room 
 

In accordance with the Freedom of Information Act, a copy of the agenda was 
sent to radio and TV stations, newspapers, persons requesting notification, and 

was posted on the bulletin board located in the lobby of the County 
Administration Building 

 

CALL TO ORDER 
 
Ms. Dixon called the meeting to order at approximately 3:00 PM. 

 
ADOPTION OF THE AGENDA 

 
Mr. Washington moved, seconded by Mr. Malinowski, to adopt the agenda as published. 
The vote in favor was unanimous. 

 
DIRT ROAD PAVING PROGRAM UPDATE 

 
 30% plans submitted for 25 roads in Districts 2, 7, 4, 1, 9 and 10 
 Reviewed consent/denial letters being returned from Districts 3 and 5 for 

Years 1 and 2 roadways 
 Tabulation and recommendation sent to County for Districts 3 and 5 for Years 

1 and 2 roadways 
 Continue progress for 65% plans for 15 roads in Districts 2, 7, 9 and 10 
 Continue to answer questions and concerns from Property Owners/Citizens 

that called Penny Hot-Line 
 Title opinions obtained for Jouster Road in District 9 
 Completing the last Easement permission for Jouster Road 
 Survey Base Maps submitted to County for 25 roads in Districts 2, 9, 1, 4, 10 

and 7 
 Survey upcoming road list sent to County 
 Conducted Second Design Field Review on 7-8-15 
 Conducted Third Design Field Review on 7-16-15 
 Scheduled Fourth Design Field Review with County 7-29-15 
 Updating Property Owner Database 
 Monthly Progress meeting scheduled for 7-17-15 
 Re-sent consent/denial letters that are returned undeliverable 
 Reviewing returned consent/denial letters that were returned late (past 30 

days) for Districts 3 and 5 
 Jouster Road should be ready to go within the next 30-60 days. 
 Soil-Cement Stabilization for Package E is coming in the first week of August. 

There has been a Statewide problem getting the subs to do soil-cement 
stabilization 

 The lifespan after completing the GABC paving is the same as any other hot 
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 mix asphalt surface. 
 Mr. Perry stated the consent/denial letters that were returned undeliverable because there was not a 

mailbox or the certified mail was not picked up 
 The Assessor’s office provided addresses 
 If a response is not received to the consent/denial letter, it is deemed to be a consent response 

 
PROPOSED CONNECTIVITY PAVING CANDIDATES 

 
 Staff would like to request CTC funds for paving the roads identified that are not funded that would have 

to be crossed to access some of the roads that will be paved. 
 Ex.: Road A is ranked #2 on the years 1 and 2 funded list. Road B is #60 on the unfunded list, and the 

only way to access Road A is by using Road B. When Road A is paved motorists will be required to travel 
from an existing paved road to an existing dirt road (Road B) in order to reach the newly paved dirt road 
(Road A). 

 
 
Mr. Washington moved, seconded by Mr. Malinowski, to move forward with staff’s recommendation to 
utilize CTC funding and the road maintenance fee fund balance. 
 
Mr. Jackson requested the breakdown of the road maintenance fee (i.e. How much is collected? and How it is 
spent?) 
 
Mr. Jackson suggested utilizing CTC funding to install sidewalks. 
 
Ms. Dixon made a substitute motion to add sidewalks to the CTC request for funding. The motion died for 
lack of a second. 
 
The vote in favor was unanimous to move forward with staff’s recommendation to utilize CTC funding and 
the road maintenance fee fund balance. 
 

STATUS OF PAVE-IN-PLACE PROCESS ROA 
 

 There are several questions legal would like answers to before the ROA can go forward (i.e. 
allowable/acceptable widths, high or low volume roads) 

 
Mr. Washington requested visuals of the proposed roads 
 
Mr. Perry stated the 26 proposed roads are low volume and less than 500’ in length. 
 
Mr. Perry stated the longer the road the more the County could be held liable because of higher speeds and 
chance of accidents. 
 
Mr. Washington moved, seconded by Mr. Malinowski, to defer this item. The vote in favor was unanimous. 
 

OTHER BUSINESS 
 

The next meeting is scheduled for September 8th at 3:00 p.m. The committee will then meet quarterly. 
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Mr. Washington requested the projects and local business participation be tracked and reported on a 
quarterly basis. 
 

ADJOURNMENT 
 

The meeting adjourned at approximately 3:48 PM 
 
 


